

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X -
Visakhapatnam District – Package No. AP 19 X 177 – Road from Nurmathi
R&B road to Gadigunta in G.Madugula (M) – Extension of Agreement Time up
to 31.03.2016 for a period of (276) days without liquidated damages –
Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 105

Dated: 01-02-2016

Read the following:-

- 1.GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C., PR., Hyd., Lr.No.W12/AP 19 X 177/
Gadigunta /VSP/2013, dt.14.10.2015.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.03.2016 for a period of (276) days without liquidated damages in respect of the work "Road from Nurmathi R&B road to Gadigunta in G.Madugula (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Prl. Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER